

Project Schedule

By: Andrew Ng - E01

Phase: Construction

Iteration: 1

Start Date: January 19, 2025

End Date: February 2, 2026

Discipline (Core Workflow)	Use Case or Requirement	Activity or Task	Hours Estimate	Hours Actual
Design	Login	Design the Database	3	2
	Book Tee Time	Design the Database	4	1
Implementation	Login	Create the Database	1	1
		Create the Stored Procedures	2	1
		Create the Frontend Page	2	1
		Connect Backend to Database	5	5
		Connect Backend to frontend	5	3
	Book Tee Time	Create the Database	1	1
		Create Stored Procedures	1	0
		Create the Frontend Page	2	1
		Connecting Backend to Database	5	1
		Connecting Backend to frontend	5	0

Iteration: 2

Start Date: February 2, 2026

End Date: February 13, 2026

Discipline (Core Workflow)	Use Case or Requirement	Activity or Task	Hours Estimate	Hours Actual
Design	Book Tee Time	Designing the Database	3	3
	Standing Tee Time	Designing the Database	5	5
	Add New User	Designing the Database	0	0
Implementation	Book Tee Time	Create the Database	1	1
		Create Stored Procedures	1	1
		Create the Frontend Page	2	1

		Connecting Backend to Database	5	4
		Connecting Backend to frontend	5	4
	Standing Tee Time	Create the Database	5	4
		Create Stored Procedures	5	4
		Create the Frontend Page	3	2
		Connecting Backend to Database	10	12
		Connecting Backend to frontend	10	10
	Add New User	Create Database	0	0
		Create Stored Procedures	0	0
		Create Frontend Page	0	2
		Connect Backend to Database	0	5
		Connect Backend to Frontend	0	3

Iteration: 3 (Estimate)
Start Date: February 24, 2026
End Date: March 9, 2026

Discipline (Core Workflow)	Use Case or Requirement	Activity or Task	Hours Estimate	Hours Actual
Design	Book Tee Time	Designing the Database	3	3
	Standing Tee Time	Designing the Database	5	5
	Add New User	Designing the Database	0	0
	View Tee Times	Designing the Database	5	
	Manage Tee Times	Designing the Database	5	
Implementation	Book Tee Time	Create the Database	1	1
		Create Stored Procedures	1	1
		Create the Frontend Page	2	1
		Connecting Backend to Database	5	4
		Connecting Backend to frontend	5	4
	Standing Tee Time	Create the Database	5	4
		Create Stored Procedures	5	4
		Create the Frontend Page	3	2
		Connecting Backend to Database	10	12
		Connecting Backend to frontend	10	10
	Add New User	Create Database	0	0
		Create Stored Procedures	0	0

		Create Frontend Page	0	2
		Connect Backend to Database	0	5
		Connect Backend to Frontend	0	3
	View Tee Times	Create Database	5	
		Create Stored Procedures	5	
		Create Frontend Page	3	
		Connect Backend to Database	10	
		Connect Backend to Frontend	10	
	Manage Tee Times	Create Database	5	
		Create Stored Procedures	5	
		Create Frontend Page	3	
		Connect Backend to Database	10	
		Connect Backend to Frontend	10	

Project plan:

Hours per day: 5

How many days per week: 4

How many weeks: 12

Phase Plan:

Major Milestone:	Construction
# Of Iterations:	3
Iteration Length (Weeks):	2
Start Date:	January 19, 2026
End Date:	April 22, 2026

Project Schedule:

Iteration	Minor Milestone	Start date	End Date	Hours Estimate	Hours Actual
1	Login	January 19, 2026	January 22, 2026	18	13
	Book Tee Time	January 23, 2026	January 30, 2026	18	4
2	Book Tee Time	February 2, 2026	February 7, 2026	17	14
	Standing Tee Time	February 8, 2026	February 18, 2026	38	41
	Add New User	February 8, 2026	February 18, 2026	0	10

3	View Tee Times	Feb 24, 2026	March 9, 2026	33	
	Manage Tee Times	Feb 24, 2026	March 9, 2026	33	