

Project Schedule

By: Andrew Ng - E01

Phase: Construction

Iteration: 1 (Estimate)

Start Date: January 19, 2025

End Date: February 2, 2026

Discipline (Core Workflow)	Use Case or Requirement	Activity or Task	Hours Estimate	Hours Actual
Design	Login	Database	3	
	Book Tee Time	Database	4	
Implementation	Login	Database	3	
		Frontend Page	2	
		Backend	10	
	Book Tee Time	Database	2	
		Frontend Page	2	
		Backend	10	

Project plan:

Hours per day: 5

How many days per week: 4

How many weeks: 12

Phase Plan:

Major Milestone:	Construction
# Of Iterations:	3
Iteration Length (Weeks):	2
Start Date:	January 19, 2026
End Date:	April 22, 2026

Project Schedule:

Iteration	Minor Milestone	Start date	End Date	Hours Estimate	Hours Actual
1	Login	January 19, 2026	January 22, 2026	18	
	Book Tee Time	January 23, 2026	January 30, 2026	18	

